

SECTION 00950

CHANGE ORDER FORM

Change Order No. 3 Revised  
Project Title Rob Sullivan Irrigation Improvements  
Bid No. #3-2015  
Owner: City of DeBary  
Contractor: Sterling Silver Scape & Sod, Inc.  
Agreement Date: 5-19-2015

This Change Order is necessary to cover changes in the work to be performed under this Agreement. The GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, and STANDARD SPECIFICATIONS apply to and govern all work under this Change Order.

**THE FOLLOWING CHANGES ARE MADE TO THE CONTRACT DOCUMENTS:**

(1)	Original Contract Price	<u>\$ 107,215.00</u>
(2)	Current Contract Price (Adjusted by Previous Change Orders)	<u>\$ 118,325.17</u>
(3)	Total Proposed Change in Contract Price	<u>\$ 7,000.00</u>
(4)	New Contract Price (Item 2 + Item 3)	<u>\$ 125,325.17</u>
(5)	Original Contract Time	<u>45 Days</u>
(6)	Current Contract Time (Adjusted by Previous Change Orders)	<u>45 Days</u>
(7)	Total Proposed Change in Contract Time	<u>0 Days</u>
(8)	New Contract Time (Item 6 + Item 7)	<u>45 Days</u>
(9)	Original Contract Substantial Completion Date	<u>7-09-15</u>
(10)	New Contract Substantial Completion Date	<u>8-24-15</u>

00950-1

---

**CHANGES ORDERED**

---

**ITEM 1**

**Description of Change:** Existing Mainline change from 3" to a 4" Mainline.

**Reason for Change:** Additional Labor & Harco fitting 4" Mainline installed

**Change in Contract Price:** \$ 7,000.00

**Change in Contract Time:** -6- Days

---

<b>CHANGE ORDER SUMMARY</b>			
<b>No.</b>	<b>Description</b>	<b>Change in Contract Price</b>	<b>Change in Contract Time</b>
1	Additional Labor & Harco fitting 4" Mainline installed	\$ 7,000.00	6
<b>TOTAL</b>		<b>\$7,000.00</b>	<b>6 Days</b>

**WAIVER** This Change Order constitutes full and mutual accord and satisfaction for the adjustment of the Contract Price and Contract Time as a result of increases or decreases in cost and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an agreement between OWNER and CONTRACTOR that the Change Order represents an equitable adjustment to the Agreement and that CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order shall constitute CONTRACTOR's complete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) pursuant to this Change Order.

**APPROVAL AND CHANGE ORDER AUTHORIZATION**

**ACKNOWLEDGMENTS**

The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement and specifically changed by this Change Order; and

It is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Agreement other than matters expressly provided herein.

00950-2

City of Debary – Public Safety Complex (#6-2014)

ATTEST:

[Signature]  
(Secretary)

6/28/16  
Date

(Corporate Seal)

ATTEST:

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
Date

(Seal)

Starting Silver Scrape & Sod, Inc  
Contractor

Dahlia Blake - VP  
Printed Name and Title of Officer

[Signature]  
By (Signature)

6/28/16  
Date

\_\_\_\_\_  
Owner

\_\_\_\_\_  
Printed Name and Title

\_\_\_\_\_  
By (Signature)

\_\_\_\_\_  
Date

END OF SECTION

00950-3

**STERLING SILVER SCAPE & SOD, INC.**

P. O. BOX 450459

KISSIMMEE, FLORIDA 34745-0459

*Rec'd 2/2/2016  
EW*

**CHANGE ORDER REQUEST**

NO. 3 REVISED

STATE OF FLORIDA MBE / DBE

EST. 1987 ♦ FEDERAL ID NO. 59-3171150

DATE: 8/31/2015

**SUBMITTED TO:**

CPH, Inc. / City of DeBary  
Attn: Jeremiah Owens

**PROJECT & LOCATION:**

Rob Sullivan Park Irrigation Improvements  
DeBary, Florida

**DESCRIPTION**

EXISTING MAINLINE NOT 3" AS INDICATED ON PLANS. ADDITIONAL LABOR AND HARCO FITTINGS TO CONNECT TO EXISTING 4" MAINLINE. WORK ADDED SIX (6) DAYS TO PROJECT:

**TOTAL**

ESTIMATE NO. 3:

= \$ 7,000.00

**TOTAL CHANGE ORDER REQUEST: \$ 7,000.00**

**NOTE:**

- 1 Overtime excluded.
- ~~2 Bond excluded.~~
- 3 Work performed as directed by Owner.

**SUBMITTED BY:** Debbie Dyer

**CHANGE ORDER APPROVAL AND AUTHORIZATION TO PROCEED:**

\_\_\_\_\_  
Signature - Authorized Representative

\_\_\_\_\_  
Company

\_\_\_\_\_  
Print Name - Authorized Representative

\_\_\_\_\_  
Date

Rec'd 2/2/2016  
RW

**STERLING SILVER SCAPE & SOD, INC.**

2201 Partin Settlement Road  
Kissimmee, Florida 34744  
(407)846-3225 / (407)846-3207

**T & M ESTIMATE SHEET**

**ESTIMATE NO:** 3 REVISED  
**CONTRACTOR:** CPH, Inc. / City of DeBary  
**PROJECT:** Rob Sullivan Park Irrigation  
**DATE:** 31-Aug-15

**DESCRIPTION:** Existing mainline not 3" as indicated on plans, additional Harco fittings to connect to 4" existing mainline and added labor required. Work added six (6) days to project.

**IRRIGATION**

<b>LABOR:</b>	Foreman	32 hrs	@	36.40	reg.	=	1164.80
	Foreman	0 hrs	@	54.60	ot	=	0.00
	Technician	32 hrs	@	33.72	reg.	=	1079.04
	Technician	0 hrs	@	50.58	ot	=	0.00
	Laborer/Mechanic	75.468 hrs	@	26.77	reg.	=	2020.28
	Laborer/Mechanic	0 hrs	@	40.16	ot	=	0.00

**OPERATOR**

<b>LABOR:</b>	Operator	0 hrs	@	35.33	reg.	=	0.00
	Operator	0 hrs	@	53.00	ot	=	0.00

TOTAL LABOR: 4264.12

<b>MATERIAL:</b>	Harco 4" x 3" Tee	3 each	@	49.89	=	149.67
	Harco 4" Exp. Coupling	3 each	@	24.27	=	72.81
	4" x 3" MJ Tee	5 each	@	95.19	=	475.95
	4" MJ Long Sleeve	5 each	@	40.00	=	200.00
	4" Star Grip	13 each	@	28.04	=	364.52
	4" Gasket & Bolt Kit	13 each	@	16.14	=	209.82
	Double Socket	1 each	@	100.00	=	100.00
	MJU Reducing Bushing	1 each	@	49.48	=	49.48
	4" MJ 90 Degree Ell	1 each	@	53.54	=	53.54
	3" Star Grip	4 each	@	25.72	=	102.88
	3" Gasket & Bolt Kit	4 each	@	10.54	=	42.16

SUBTOTAL MATERIAL	<u>1820.83</u>
SALES TAX	127.46
15% BURDEN	292.24
<b>TOTAL MATERIAL</b>	<u>2240.53</u>

<b>EQUIPMENT:</b>	Hand Tools	4 day	@	15.00	=	60.00
	Trencher	0 day	@	24.00	=	0.00
	Bobcat	0 day	@	225.00	=	0.00
	Loader	0 day	@	350.00	=	0.00
	Dump Truck	0 load	@	125.00	=	0.00
	Irrigation Service Truck	4 day	@	55.00	=	220.00
	Crew Truck	0 day	@	35.00	=	0.00

SUBTOTAL EQUIPMENT	<u>280.00</u>
10% BURDEN	28.00
<b>TOTAL EQUIPMENT</b>	<u>308.00</u>

<b>SUBTOTAL</b>	6,812.65
BOND 2.75%	187.35
<b>TOTAL DIRECTIVE</b>	<u>\$ 7,000.00</u>

(CONDITIONAL)  
WAIVER AND RELEASE OF LIEN  
PARTIAL PAYMENT

The undersigned lienor, in consideration of the sum of \$7,000.00 hereby received, waives and releases its lien and right to claim a lien for labor, services or materials furnished through 5/31/2016 to City of Debar On the following described property:

**ROB SULLIVAN PARK**

This waiver and release does not cover any retention or labor, services or materials furnished after this date specified.

Company: Sterling Silver Scape & Sod, Inc

Signature: [Handwritten Signature]

Title V.P.

State of FLORIDA  
County of OSCEOLA

The foregoing instrument was acknowledged before me this 17<sup>th</sup> day of JUNE 2016 by DAHUA BLAKE, who is VICE PRESIDENT of said company. ~~He~~/She is personally known to me or has produced N/A as identification.

My Commission Expires: 6/16/18

Notary Public

Sign [Handwritten Signature]

Print Name DEBRA A DOBEK DYER

Commission No: FF122097



Debra A Dobek Dyer  
NOTARY PUBLIC  
STATE OF FLORIDA  
Comm# FF122097  
Expires 6/16/2018